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1.0 INTRODUCTION 

1.1 2003 Partial Consent Decree 

This monthly progress report has been prepared in accordance with the requirements of the 2003 

Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency 

(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States 

District Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 

1:02-cv-0749-KOB).  The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 

U.S.C. §§9606, 9697, §9613(g)(2).  The 2003 CD provides for the performance of studies and 

response work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 

CD.  Solutia and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are 

referred to as “P/S” in the subsequent sections of this report. 

 

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section 

VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the 

period of October 1, 2013 through October 31, 2013, including actions taken, unanticipated 

issues, if applicable, and analytical data received during the reporting period.  Section 4.1 of this 

report also describes upcoming developments anticipated over the next two months for the work 

required by the 2003 CD, including scheduled dates of actions to be performed and planned 

resolutions of past or anticipated problems, if applicable. 

 

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 

RD/RA CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 

1:02-cv-0749-KOB).  The OU-3 RD/RA CD, which encompasses the Solutia plant and the 

adjacent closed South and West Landfills, provides for the implementation of the remedies 

selected for OU-3 as described in the Interim Record of Decision (IROD) issued by Region 4 of 

the EPA on September 29, 2011. 

 

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report 

describes the work performed for the OU-3 RD/RA during the period of October 1, 2013 through 
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October 31, 2013, including actions taken, unanticipated issues, if applicable, and analytical data 

received during the reporting period.  Section 4.2 of this report describes the upcoming 

developments anticipated over the next two months for the work that will be required by the OU-

3 RD/RA CD, including scheduled dates of actions to be performed and planned resolutions of 

past or anticipated problems, if applicable. 
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD 

2.1 General 2003 CD Activities 

2.1.1 Administrative Submittals 

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or 

submittals awaiting approval or response is included as Table 1.  This schedule includes the dates 

that documents were submitted to the EPA and the dates that approvals or comments were 

received from the EPA. 

 

2.2 Operable Unit 1/Operable Unit 2 (OU-1/OU-2) Residential Program  

2.2.1 General 

The residential program consists of residential work associated with the 2003 CD.  This includes 

the non-time critical (NTC) residential activities as well as time critical residential activities 

associated with the Administrative Order on Consent (AOC), effective October 5, 2001. 

 

On April 26, 2011, P/S submitted the NTC Removal Action Amended Supplemental Sampling 

and Analysis Plan, Revision 1.0 (Amended SSAP, Rev. 1.0), recommending no additional 

sampling in Zone B and responding to previous comments provided by the EPA.  The EPA 

submitted comments to the Amended SSAP, Rev. 1.0 on May 16, 2013.  P/S submitted responses 

to those comments to the EPA on June 28, 2013.  EPA approval is pending. 

 

On July 31, 2012, P/S submitted the NTC Removal Action Completion Report for the Residential 

Properties in OU-1/OU-2 (NTC Completion Report).  The EPA submitted comments to the NTC 

Completion Report on May 16, 2013.  P/S are currently preparing responses to those comments. 

 

P/S continued to implement the approved NTC Removal Action Interim Institutional Control (IC) 

Program for Residential properties during this reporting period. 

 

A summary of the residential program is presented in Table 2. 
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2.2.2 Residential Surface Sampling Program 

2.2.2.1 Residential Sampling Access 

Access activity includes updating owner/tenant information, access request information, and/or 

EPA notification of non-compliance information.  There were no residential properties that had 

access activity performed by P/S and/or access acquisition by the EPA during this reporting 

period.  

 

2.2.2.2 Residential Sampling Activities 

During this reporting period, P/S did not perform any composite surface soil sampling. 

 

2.2.3 Residential Removal Properties Program 

2.2.3.1 Residential Removal Access 

Access activities include updating owner/tenant information and/or access request information 

and notifying the EPA of owner/tenant noncompliance with access requests.  There were no 

residential removal properties that had access activity performed by P/S and/or access acquisition 

by the EPA during this reporting period. 

 

Currently in Evaluation Areas 1 through 35, 18 residential properties have surface composite 

samples with PCB results greater than or equal to 1 ppm that require a removal action.  The 

description of each property’s status is presented in Table 3. 

 

Currently in Zone A, two residential properties previously sampled by the EPA and/or Foothills 

have surface composite samples with PCB results greater than or equal to 1 ppm and lead results 

less than 400 ppm and will require a removal action.  The description of each property’s status is 

presented in Table 4. 

 

Currently in Zone B, four residential properties previously sampled by the EPA and/or Foothills 

have surface composite samples with PCB results greater than or equal to 1 ppm and lead results 

less than 400 ppm and will require a removal action.  The description of each property’s status is 

presented in Table 5. 
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2.2.3.2 Residential Removal Activities 

During this reporting period, P/S did not perform any surface or depth sampling associated with 

residential removal properties in Evaluation Areas 1 through 35 and Zones A and B. 

 

P/S continued to perform the required routine inspections of the Central Staging and Soil 

Management Area (CSSMA) and South Staging Soil Management Area (SSSMA) during this 

reporting period.  No adverse findings were noted during the inspections. 

 

P/S identified three contiguous properties located at 510 LeGrande Street, 0 Ashley Street (Tax 

ID 11-22-01-12-03-1-36, PPIN # 32325), and 505 Ashley Street that met the criteria for an 

alternative response action as defined in Section II, 7 of the Stipulation and Agreement.  An 

Alternative Removal Action Work Plan was submitted on July 3, 2013 and is currently pending 

approval from the EPA. 

 

2.3 OU-1/OU-2 Non-Residential Program  

On April 23, 2013, the EPA submitted comments to the February 2013 Streamlined Ecological 

Risk Assessment for the OU-1/OU-2 Portion of Snow Creek (OU-1/OU-2 SERA).  Consistent 

with the EPA approved schedule, the revised OU-1/OU-2 SERA was submitted to the EPA on 

June 5, 2013.  The revised OU-1/OU-2 SERA is being reviewed by the EPA and will be finalized 

following receipt of comments. 

 

On May 20, 2013, the EPA submitted comments to the February 2013 OU-1/OU-2 Remedial 

Investigation Report (OU-1/OU-2 RI Report).  Consistent with the EPA approved schedule, the 

revised OU-1/OU-2 RI Report was submitted on June 27, 2013.  The revised OU-1/OU-2 RI 

Report is being reviewed by EPA and will be finalized following receipt of comments. 

 

On August 21, 2013, P/S met with the EPA and the Technical Special Master and provided an 

overview of the revised OU-1/OU-2 RI Report and discussed the process for preparing the OU-

1/OU-2 Feasibility Study (OU-1/OU-2 FS).  Final versions of the OU-1/OU-2 RI Report and the 

OU-1/OU-2 SERA will be provided to the EPA within thirty days of receiving formal comments. 
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2.4 11th Street Ditch 

P/S will perform the next quarterly inspection as described in the 11th Street Ditch Operations and 

Maintenance Plan in the month of December 2013. 

 

2.5 Operable Unit 4 (OU-4) 

All planned data collection activities for the non-residential portions of OU-4 are complete.  The 

receipt of the final sediment toxicity and bioaccumulation report that is being prepared by the 

United States Geological Survey (USGS) and the United States Army Corps of Engineers 

(USACE) is expected in late 2013.  P/S are currently preparing the OU-4 Preliminary Site 

Characterization Summary Report (PSCSR) and anticipate submittal to the EPA in late 2013. 

 

P/S have completed surface sampling at all residential properties identified in the EPA-approved 

OU-4 Residential Property Field Sampling Plan (OU-4 RPFSP) and have provided sample results 

to the EPA.  Eleven residential removal actions within OU-4 have been completed, with one 

property remaining that requires a residential removal action that has not been completed due to 

access issues.  A summary of the OU-4 residential program is presented in Table 6. 

 

2.6 Interim Measures 

P/S continue to support activities for the Alabama Department of Transportation (ALDOT) 

Interstate 20 (I-20) Bridge Expansion Project over Snow Creek.  This work, which includes 

excavation and capping of areas affected by ALDOT’s proposed bridge replacement and 

widening of I-20 over Snow Creek, began in early November 2010 and was substantially 

completed in April 2013.  Right-of-way fencing remains to be installed and is expected to be 

completed in late 2013. 

 

On September 18, 2013, P/S completed the support work for the redevelopment of the former 

Holiday Inn property located at 601 Hamric Drive in Oxford, Alabama with the oversight of the 

EPA.  P/S are currently preparing a Completion Report for submittal to the EPA. 

 

On September 12, 2013, P/S submitted the Colonial Pipeline Recoating Project Support Work 

Plan to the EPA to provide support to Colonial Pipeline and its contractor to address PCB 

impacted soils within the proposed footprint of the planned recoating work in three areas of the 
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Choccolocco Creek floodplain.  The Colonial Pipeline Recoating Project Support Work Plan was 

approved by the EPA on September 24, 2013.  Work on this project is anticipated in late 2013.  

 

On September 12, 2013, P/S submitted a proposed sampling plan for the Anniston Regional 

Airport Fence Installation Project.  The EPA approved the sampling plan on September 19, 2013 

with two conditions: 1) that ten additional surface samples (0-6 inches) be collected at the 

channel crossing fence post locations, distributed among the four channel crossings; and 2) that 

ten percent of the field screened samples be submitted for confirmatory laboratory analysis.  

Sampling was completed the week of October 7, 2013.  P/S are currently preparing a support 

work plan for this project for submittal to the EPA. 

 

2.7 Technical Assistance Plan Grant (TAPG)  

The Technical Advisor (TA), Mr. Bertrand Thomas, P.G., continues to review Site-related 

documents and convey information from these documents to the Community Advisory Group 

(CAG) and the community.  Mr. Thomas’ reports are posted on the West Anniston Foundation’s 

web site. 

 

On October 22, 2013, the West Anniston Foundation held a community education forum on the 

PCB clean-up for the Anniston PCB Site.  The Special Master for the Court and the Technical 

Special Master were present to participate in the discussion. 

 

2.8 Community Advisory Group (CAG)  

There was no CAG meeting scheduled for October.  The next CAG meeting is scheduled for 

November 18, 2013. 

 

2.9 Anniston Community Education Foundation (ACEF)  

The ACEF continues to collaborate with community leaders, parents, educational foundations, 

religious entities, public schools and other civic organizations to assist in the process of 

improving the quality of education for children in the community. 
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

3.1 General OU-3 RD/RA CD Activities 

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or 

submittals awaiting approval or response is included as Table 7. 

 

3.1.1 Administrative Submittals 

On August 28, 2013, P/S submitted a revised draft deed notice along with Revision 1 of the OU-3 

Remedial Design Work Plan (RD Work Plan).  The revised deed notice included in the RD Work 

Plan excluded a 0.209 acre commercial parcel located northeast of OU-3.  EPA approval is 

pending. 

 

3.2 Remedial Design 

P/S submitted the OU-3 RD Work Plan and the OU-3 RD Health and Safety Plan (HASP) to the 

EPA on April 30, 2013.  In accordance with the requirements of the OU-3 RD/RA CD, the RD 

Work Plan includes the OU-3 Sampling and Analysis/Quality Assurance Project Plan 

(SA/QAPP), and a draft Institutional Control Implementation and Assurance Plan (ICIAP).  The 

EPA provided comments to the RD Work Plan, the SA/QAPP and the ICIAP on July 29, 2013.  

On August 28, 2013, P/S submitted responses to the EPA’s comments along with Revision 1 of 

the RD Work Plan, the SA/QAPP and the Draft ICIAP.  The EPA provided comments to 

Revision 1 of the RD Work Plan and the Draft ICIAP on October 31, 2013.  P/S are currently 

preparing a response to those comments. 

 

3.3 Operations and Maintenance 

Solutia recently commenced construction of a new Autoclave Unit within OU-3.  Prior to 

constructing the foundation, subsurface soil was removed from approximately one to three feet 

below ground surface (bgs) and partially replaced with compacted fill material.  The excavated 

soil was stockpiled and sampled prior to being transported off site for disposal.  Two five-point 

composite samples were collected from the stockpiled soil, field screened for PCBs for waste 

characterization and submitted for laboratory analysis to fulfill an ADEM requirement for waste 

profile renewal through Waste Management.  The results for the samples collected are included in 

Attachment A.  Based on the results of this analysis, P/S prepared a Work Plan for Delineation of 
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Soil Containing Elevated Levels of PCBs in the area of the Autoclave Unit and submitted it to the 

EPA on October 25, 2013 for approval.  EPA approval is currently pending.  A remedial action 

work plan will be prepared once the extent of the soil containing elevated levels of PCBs is 

determined. 
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4.0 WORK SCHEDULED  

4.1 2003 CD Work Activities 

During the months of November and December 2013, the following work elements are 

anticipated: 

• Obtain and/or process access for performing residential sampling activities in OU-1/OU-2 

according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum to 

the NTC Removal Action Work Plans for the Site (as necessary); 

• Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in 

OU-1/OU-2 as access is provided (as necessary); 

• Perform removal actions for residential properties in OU-1/OU-2 and OU-4 as access is 

provided (as necessary); 

• Address action items identified by P/S, the EPA and/or the property owner/tenant for 

completed removal response properties (as necessary); 

• Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with 

the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and 

Closure Plan, and the SSSMA Interim Operations and Maintenance Plan; 

• Perform 11th Street Ditch inspection and maintenance requirements in accordance with 

approved schedule; 

• Prepare and submit the OU-4 Preliminary Site Characterization Summary Report; 

• Continue to implement I-20 Snow Creek Bridge Expansion Project Support Work Plan; 

• Prepare and submit a Completion Report for the work completed for the Former Holiday 

Inn Redevelopment Project; 

• Provide construction support to Colonial Pipeline for the pipeline recoating project; 

• Prepare and submit a Support Work Plan for the Anniston Regional Airport Fence 

Installation Project;  

• Respond to EPA comments, as necessary, on deliverables submitted to the EPA for 

approval; 

• The CAG will hold a regularly scheduled meeting on November 18, 2013; and 

• ACEF will continue to hold board meetings. 
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4.2 OU-3 RD/RA CD Work Activities 

During the months of November and December 2013, the following work elements are 

anticipated: 

• Record the updated deed notice for OU-3, and provide EPA with a certified copy of the 

recorded notice within ten days of recording;  

• Respond to EPA’s comments received on October 31, 2013 on the OU-3 RD Work Plan 

and the OU-3 ICIAP; 

• Plan and conduct the Pre-Design Investigation per the approved OU-3 RD Work Plan and 

OU-3 SA/QAPP;  

• Commence work on the 30% Design for the OU-3 RD; and 

• Conduct the autoclave delineation sampling. 

 

 

 



 

TABLES  



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 1 November 8, 2013

Administrative Issues

Reports

Central Staging and Soil Management Area (Former Miller Property) Final Closure 
Report (1) Submitted to EPA July 11, 2006

Approval Pending

Temporary Staging and Loading Area Completion Report (1) Submitted to EPA January 11, 2007
Approval Pending

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil 
Management Area Submitted to EPA May 2, 2012

Approval Pending

NTC Removal Action Completion Report for Residential Properties in OU-1/OU-2 Submitted to EPA July 31, 2012
Comments Received May 16, 2013

OU-4 Sediment Stability Technical Memorandum Submitted to EPA June 30, 2010
Approval Pending

Streamlined Ecological Risk Assessment for the OU-1/OU-2 Portion of Snow Creek Submitted to EPA February 12, 2013
Comments Received April 23, 2013
Revision Submitted June 5, 2013
Approval Pending

Remedial Investigation Report for OU-1/OU-2 Submitted to EPA February 18, 2013
Comments Received May 20, 2013
Revision Submitted June 27, 2013
Approval Pending

Technical Memorandum OU-1/OU-2 Data Gaps (Temporary Well T-11) Submitted to EPA February 18, 2013
Approval Pending

September 2013 Progress Report Submitted to EPA October 9, 2013

Work Plans

NTC Removal Action Amended Supplemental Sampling and Analysis Plan, Rev. 1 Submitted to EPA April 26, 2011
Comments Received May 16, 2013
Response  Submitted June 28, 2013

Approval Pending

Alternative Removal Action Workplan For the 510 LeGrande Street and 0 and 505 
Ashley Street Properties Submitted to EPA July 3, 2013

Approval Pending

Notes:
(1) The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-1/OU-2.



TABLE 2

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 2 November 8, 2013

Residential Surface Sampling Program (Evaluation Areas 1-35) (1) October 2013

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties surface sampled 0
No. of properties where validated analytical results were received 0
No. of properties with validated PCB surface results ≥ 1 ppm 0

Total no. of properties with PCB surface results ≥ 1 ppm (2)(3)(7) 18
Total no. of properties with PCB surface results < 1 ppm (4) 1232

Residential Removal Action Program (Evaluation Areas 1-35) (1) October 2013

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or confirmatory samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of removal action properties Unsuitable for Removal (7) 23
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 11

Total no. of removal action properties completed by Solutia (as part of AOC and CD)  (3)(4)(5) 366
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) (6) 8

Residential Surface Sampling Program (Special Use Properties - Evaluation Areas 1-35) October 2013

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties surface sampled 0
No. of properties where validated analytical results were received 0
No. of properties with validated PCB surface results ≥ 1 ppm in High Activity Areas 0

Total no. of properties with PCB surface results ≥ 1 ppm in High Activity Areas 0
Total no. of properties with PCB surface results < 1 ppm in High Activity Areas 24

Residential Removal Action Program (Special Use Properties - Evaluation Areas 1-35) October 2013

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, and/or confirmatory samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9



TABLE 2

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 2 of 2 November 8, 2013

Residential Removal Action Program (Lead Site AOC Zone A) October 2013

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or confirmatory samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 2
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 78
Total no. of removal action properties Unsuitable for Removal 3

Residential Removal Action Program (Lead Site AOC Zone B) October 2013

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or confirmatory samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm (8) 4
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 113
Total no. of removal action properties Unsuitable for Removal (8) 5

Notes:
(1) Evaluation Areas 1 though 34 also represents the Lead Site AOC Zones C and D.  

(5) This total includes 3 Appendix 6 properties within Evaluations Areas 1-35 where removals were completed by Solutia.
(6) This total has been updated to include a property where a removal action was completed by the EPA that contains > 1 ppm 
PCBs by grab sampling. 
(7) A portion of Calhoun Street (11-22-01-12-03-1-12; Parcel 3127) is suitable for removal.
(8) 3824 George Street (Parcel 201527) is suitable for removal.

(2) Includes properties surface sampled by EPA.  Does not include completed removal properties or EPA Lead Site Appendix 6 properties.  

(4)  This total has been updated to reflect the property at 601 Zinn Parkway (Parcel 2853) that was inadvertently removed with the adjacent property.

(3)  This total includes three properties where removals have previously been completed, but additional removals are required in the footprint of former 
structures.



TABLE 3

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS FOR SURFACE COMPOSITE 
SAMPLES IN EVALUATION AREAS 1-35

ANNISTON PCB SITE
Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 1 November 8, 2013

ADDRESS EVALUATION 
AREA GIS PARCEL ID PROPERTY STATUS

1010 Pipe Street 16 1853 Non-Responsive
807 Bancroft Avenue 34 2443 Non-Responsive
918 McDaniel Avenue 11 2217 Non-Responsive

703 Pine Street (2) 3 2664 Non-Responsive
510 Legrande Street 13 3070 On Hold

Ashley Street (11-22-01-12-03-1-36) 13 3109 On Hold
631 Roxie Avenue 9 7717 Owner Declined Access During Removal Initiation

916 McDaniel Avenue 11 2254 Owner Declined Access During Removal Initiation
1627 W. 13th Street 21 1061 Owner Declined Removal Access
2106 W. 10th Street 15 2128 Owner Declined Removal Access
1204 Ferron Street 18 1372 Owner Not Found
402 Hunter Street 31 3542 Owner Not Found
509 W. 13th Street 24 1136 Owner Not Found

716 Montrose Avenue (2) 11 2500 Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) (1) 21 973 Owner Not Found

621 Pine Street (2) 3 2820 Owner Not Found
822 (&824) Crawford Avenue (1) 34 2506 Removal Access Granted, Depth Sampling Pending

Calhoun Street (11-22-01-12-03-1-12) (1) 13 3127 Removal Access In Progress

Notes:

(2) Property requires additional removal at the site of the former structure

Residential Program

(1) Portions of property are no longer unsuitable for removal



TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN ZONE A

ANNISTON PCB SITE
Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 1 November 8, 2013

ADDRESS GIS PARCEL ID PROPERTY STATUS IDENTIFIED BY

124 W. 18th Street 207123 Owner Declined Access During Removal Initiation EPA
0 Golden Springs Road 533058 Owner Declined Removal Access Foothills Community Partnership

Residential Program



TABLE 5

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN ZONE B

ANNISTON PCB SITE
Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 1 November 8, 2013

ADDRESS GIS PARCEL 
ID PROPERTY STATUS IDENTIFIED BY

318 Glen Addie Avenue 3567 Non-Responsive Foothills Community Partnership
2705 Wilmer Avenue 204090 Non-Responsive Foothills Community Partnership
3002 Jefferson Street 3410 Owner Declined Removal Access Foothills Community Partnership
3824 George Street 201527 Removal Access In Progress Foothills Community Partnership

Residential Program



TABLE 6

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 1 November 8, 2013

OU-4 Residential Surface Sampling Program October 2013

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties surface sampled 0
No. of properties where validated analytical results were received 0
No. of properties with validated PCB surface results ≥ 1 ppm 0

Total no. of properties with PCB surface results ≥ 1 ppm (1) 1
Total no. of properties with PCB surface results < 1 ppm 22

OU-4 Residential Removal Action Program October 2013

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or confirmatory samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of removal action properties completed by Solutia 11

Notes:
(1) The owner at 0 Howard Drive (07-06-14-0-000-004.00) - Parcel ID 600117 denied access for P/S to complete a removal action 
at this property.



TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 1 November 8, 2013

Administrative Issues

Draft deed notice to be filed with Calhoun County land records with an updated description of 
Operable Unit 3 (1) Submitted to EPA April 30, 2013

Revision Submitted August 28, 2103
Approval Pending

Work Plans

Operable Unit 3 Remedial Design Work Plan Submitted to EPA April 30, 2013
Comments Received July 29, 2013
Revision Submitted August 28, 2103
Comments Received October 31, 2013

RD Sampling and Analysis / Quality Assurance Project Plan (SA/QAPP) (2) Submitted to EPA April 30, 2013
Comments Received July 29, 2013
Revision Submitted August 28, 2103
Approval Pending

Draft Institutional Control Implementation and Assurance Plan (ICIAP) (2) Submitted to EPA April 30, 2013
Comments Received July 29, 2013
Revision Submitted August 28, 2103
Comments Received October 31, 2013

OU-3 RD Health and Safety Plan (HASP) Submitted to EPA April 30, 2013

Work Plan for Delineation of Soil Containing Elevated Levels of PCBs, Autoclave Unit Project Submitted to EPA October 25, 2013
Approval Pending

Notes:
(1) The draft deed notice was submitted with the OU-3 Draft ICIAP, included in the Remedial Design Work Plan
(2) Submitted as an Appendix of the OU-3 Remedial Design Work Plan.



 

ATTACHMENTS 



ATTACHMENT A

AUTOCLAVE UNIT PROJECT SAMPLING DATA
ANNISTON PCB SITE

Anniston, Alabama

Solutia Inc./Pharmacia LLC Page 1 of 1 November 8, 2013

Field Sample ID Sample 
Date Matrix Sample 

Type

Total PCB 
Screening 

(Immunoassay) 
(ppm)

Total 
PCBs 

(mg/kg)

Aroclor 
1016 

(mg/kg)

Aroclor 
1221 

(mg/kg)

Aroclor 
1232 

(mg/kg)

Aroclor 
1242 

(mg/kg)

Aroclor 
1248 

(mg/kg)

Aroclor 
1254 

(mg/kg)

Aroclor 
1260 

(mg/kg)

Aroclor 
1268 

(mg/kg)

SP-081313-1 8/13/13 Soil Composite >50 596 ND 100 ND ND 130 J 150 130 86
SP-081313-2 8/13/13 Soil Composite >50 1000 ND 180 ND ND 230 J 240 200 150

Notes
ppm - parts per million
mg/kg - milligrams per kilogram
ND - Non-detect
J - Estimated value
PCB - polychlorinated biphenyl
Total PCB concentrations are determined by USEPA Method 8082. 
Total PCB Screening (Immunoassay) concentrations are determined by USEPA Method 4020 (Immunoassay Field Screening Test Methods). 
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